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Presentation:

The West Wing Technology Renovation and the Radiology Relocation projects have been certified as complete by the architect/engineer.  Statements of Final Completion are attached.  

This Technology Wing Renovation modernized the technology wing of the College to support growing programs and enlarging current labs to provide adequately sized stations with adjacent classrooms.  Work included installation of new walls to provide soundproofing and security to classrooms and labs, replacement of cabinetry and lab stations as well as upgrading teaching stations to provide computer-aided presentation methods.  The facility infrastructure was also upgraded to provide adequate lighting, heating, electrical capacity and ventilation for all classrooms and labs.

The Radiology Relocation project moved the radiology department to the second floor to consolidate the health careers programs in one area and included the construction of a new radiology classroom and two x-ray labs.  Work included installation of new walls to provide soundproofing and security to classrooms and labs, replacement of cabinetry and lab stations as well as upgrading teaching stations to provide computer-aided presentation methods.

Heating, ventilation, air conditioning and lighting were adjusted for the different needs of these new rooms.

Working with Wight Architects, the Board approved a Guaranteed Maximum Price (GMAX) price for the West Wing Remodeling and the Radiologic Technology classrooms remodel in the amount of $4,184,105.90.  Protection, health and safety funds and funding bonds were used to cover the expenses incurred.  
Protection, Health and Safety funds were expended to remove asbestos in both areas, as well as replace the west wing windows and roof for a total amount of $937,893.76.  These projects were previously approved as complete by the Board at its August 2012 meeting.   Funding bonds were used for the general remodel expenditures and totaled $3,286,840.38.  
The total cost expended for these projects was $4,224,734.14 or $40,628.24 over the approved budget.  The overage includes expenses outside the GMAX incurred by the College for the purchase and installation of cabling to classrooms and labs which was done in-house rather than through the contractors.  
Recommendation:
The administration recommends the Board approve the final expenditures of $2,286,998.69 (West Wing Technology) and $449,841.69 (Radiology Classroom) for a total of $3,286,840.38 as shown in the attached Statement of Final Completion for the Technology Wing Renovation and the Radiology Relocations Projects for submission to ICCB for action.

