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Action Item 5.6 
Topic:


Change Order Approval – Gymnasium Ceiling Project
Presented By:

Dr. George Mihel and Frank Murphy
Presentation:

This Project, which was approved by the Board in October and amended in January 2014, provides for the complete removal of the existing ACM and replacing the existing ductwork and lighting fixtures in the gymnasium and the adjacent air handler room.  Midwest Service Group and Loescher Heating and Air Conditioning were awarded the bids respectively at the March 2014 board meeting for a total award of $401,034.  

The air handler room for the gymnasium (Room 2G7) is located between two classrooms (Rooms 2G3 and 2H1) on the north side of the gymnasium.  In addition to classroom instruction, these rooms are used by visiting athletic teams as locker rooms/meeting rooms during games and tournaments. At the request of the administration, the contractors have submitted change orders to abate these classrooms.
Change Order No. 1 from Midwest Service Group increases the original bid award amount by $34,900 to cover the additional abatement for a total bid award of $239,830.  
Change Order No. 2 from Loescher Heating and Air Conditioning increases the original bid award amount by $13,042 to provide for the installation of new ductwork in the classrooms for a total bid award of $207,146.  

These requests are the responsible decision by the administration to provide a safe and healthy environment for our students and individuals who attend functions within the gymnasium throughout the year.  The total project cost is still within the ICCB approved budget of $553,000.
Recommendation:

The administration recommends the Board approve Change Order No. 1 to increase the bid award to Midwest Service group by $34,900 and Change Order No. 2 to increase the bid award to Loescher Heating and Air Conditioning by $13,042 for the Gymnasium Improvement Project, for a total award of $446,976.
